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Disclaimer:

The information contained in this report is the professional opinions of the team members during the
Value Engineering Study. These opinions were based on the information provided to the team at the
time of the study. As the project continues to develop, new information will become available, and this
information will need to be evaluated on how it may affect the recommendations and findings in this
report. All costs displayed in the report are based on best available information at the time of the study
and unless otherwise noted are in 2013 dollars.

This report was prepared by:

BR

HDR Engineering, Inc.
701 Xenia Avenue South, Suite 600
Minneapolis, MN 55416
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Value Engineering Summary

Introduction

This value engineering (VE) report summarizes the events of
the study conducted for the Minnesota Department of
Transportation (MnDOT) and facilitated by HDR
Engineering, Inc.

Value Summary
Project Cost: $22.0 million
Number of Recommendations: 4
Number of Approved Recommendations: 4
The subject of the VE Study was TH 952A, Robert Street | Recommended Cost Savings: 50.20 million
Improvements, SP 1908-84. The study was conducted | Approved Cost Savings: $0.20 million

September 10-13, 2013 with the presentation of findings | Recommended Schedule Savings: 6 months

held September 13, 2013. Approved Schedule Savings: 6 months

Total Number of Team Members: 6
MnDOT Employees: 4

Others: 2

= Apply the principles and practices of the VE Job Plan | Facilitator: HDR Engineering, Inc.

The primary objective of the team through application of
the VE Job Plan (see Appendix E) was to:

= Conducted a thorough review and analysis of the
project

= Brainstormed and evaluate possible improvement opportunities

= Used a “fresh set of eyes” to search for new/innovative approaches to constructability,
construction staging and traffic control

= |dentify potential value added and cost saving opportunities.

VE Recommendations

The recommendations are briefly described below and are described in detail in the Recommendations
section of the report.

1 - Use Traffic Barrels $0.20 M savings
Replace the temporary concrete barrier with traffic barrels to separate traffic from the work zone and to
delineate business access. This recommendation mitigates construction impacts.

2 — Contractor/Business Weekly Meetings Not Quantified

Have the contractor designated someone, most likely the foreman or superintendent, who will give
weekly updates to business owners of the expected work for that week. This recommendation mitigates
construction impacts.

3a — Relocate Utilities First Reduces 6 months of construction duration

Develop an order of work or first order of work contract provision that requires completing the
installation of the water main work along with the proposed sanitary sewer pipe and manhole
replacements prior to starting work within that section of Robert Street. This recommendation
mitigates construction impacts and will reduce the overall contract duration.

Robert Street Improvements Value Engineering Summary - 1
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3b - Risk Mitigation - Separate Water Main Contract Reduces risk of delay

If right-of-way acquisition is delayed, then advertise and let a separate construction project specifically
for the installation of the water main associated with the Robert Street Improvement Project. This is a
response strategy to the risk that the right-of-way will not be acquired by the project letting in April
2014 and that the project will be delayed until the right-of-way certification is approved by FHWA. This
recommendation mitigates construction impacts and mitigates an identified project risk.

4 - Innovative Contracting Reduces 6 months of construction duration

To receive the best “value” for the project, incorporate innovative contracting methods within the
design-bid-build project delivery to reduce the overall duration of the project. This recommendation
mitigates construction impacts and will reduce the overall project duration.

In addition to the recommendations above, the VE Team generated several ideas that they felt were
important enough to be documented as design considerations for further consideration by the Project
Team. These design considerations are summarized in the Recommendations section of the report.

The VE Team wishes to express its appreciation to the project design team and management for the
excellent support they provided during the study. These recommendations and other ideas provided
will assist in the management decisions necessary to move the project forward.

Blane Long, CVS, CCT
VE Team Leader

Robert Street Improvements Value Engineering Summary - 2
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Introduction

This report summarizes the events of the VE Study conducted for MnDOT and facilitated by HDR
Engineering, Inc. The subject of the study was the TH 952A, Robert Street Improvements — SP 1908-84.

Project Background

Robert Street is a trunk highway facility (TH 952A) owned by MnDOT and provides the major north-
south thoroughfare for West St. Paul. The roadway is classified as a minor arterial. The project termini
is Mendota Road to the south and Annapolis Street to the north. The existing configuration between
Mendota Road and Butler Avenue, Robert Street is a 5-lane undivided roadway with no on street
parking. From Butler Avenue to Annapolis Street, Robert Street is a 3-lane undivided roadway with

parking on both sides.
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Figure 1 — Project Location
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VE Study Timing

The study was conducted September 10-13, 2013. The project was at 60% design at the time of the
study.

Scope of the VE Study

The scope of the VE Study was to verify or improve upon concepts being proposed for the project. To
accomplish this, the VE Team:

= Applied the principles and practices of the VE Job Plan

= Conducted a thorough review and analysis of the project

= Brainstormed and evaluated possible improvement opportunities

= Used a “fresh set of eyes” to search for new/innovative approaches to constructability,
construction staging and traffic control

= |dentified potential value added and cost saving opportunities.

VE Team Members
The VE Team included:

=  Michael Arseneau Design
= Tiffany Dagon Traffic
= Curtiss Kallio Construction
= Blane Long VE Team Leader
= Josh Metcalf Design/Construction
=  Almin Ramic Geometrics
Robert Street Improvements Introduction - 4
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Project Description

Introduction

Robert Street (Trunk Highway 952) is the main north/south transportation route through the heart of
the commercial business district in West St. Paul. It is an approximately 2.4 mile route, classified as an A
Minor Arterial Street and is under the jurisdiction of the Minnesota Department of Transportation
(MnDOT).

From Mendota Road at the south end of the City to Butler Avenue on the north end of the City, Robert
Street exists as a 5-lane undivided roadway with no parking on either side and Average Daily Traffic
(ADT) ranging from 16,000 to 26,000 vehicles (per 2009 ADT maps). From Butler Avenue to the north
City limit line at Annapolis Street, Robert Street is a 3-lane undivided roadway with parking permitted on
each side and 16,000 vehicles ADT.

Throughout the corridor, but especially in the southern two-thirds, there are numerous driveways along
both sides of the street. In some areas the driveways are spaced just 50 feet apart. Because of these
closely spaced driveways, the crash rates along Robert Street are higher than average when compared
to other undivided Trunk Highways in the metro area.

The purpose of the project is to reconstruct Robert Street to improve safety and mobility and provide
accommodations to meet the Americans with Disabilities Act (ADA) standards. The project will convert
two-way left turn lanes into a median, add travel lanes north of Butler Street by removing parking, add
turn lanes and improve sidewalks.

f:y— Decoralive Metal lcon ) Bus Shelter
®, Landscaping in {A (Locations Vary)
Mounded Median

Street Light Located
Concrete Planter Curb

Behind Sidewalk

Omamental Fence
and Plantings

Concrete Maintenance

Cross-Section C

05/17/12
Robert St. Streetscape Concepts [ )
City of West St. Paul l

Figure 2 — Typical Section
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The project will also reconstruct the storm sewer network, replace traffic signals, replace street lighting,
and install other streetscape elements. The project is intended to improve the entire length of Robert
Street in West St. Paul in four categories:

Infrastructure

= Milling/overlay of the existing bituminous pavement surface

= Replacement of broken/deteriorated concrete curb sections

=  Storm sewer upgrading/replacement

= |Improvements to public utilities (sanitary sewer and water mains) as needed.

= Adding a raised median down the existing center turn-lane

= Providing additional capacity in each direction on the north end of Robert Street between Butler
and Annapolis

= Intersection improvements including widening radii, signal upgrades, additional dedicated turn
lanes to Robert Street from select side streets

= Consolidation of driveways where appropriate.

Aesthetics

= Replacing the existing street lights with a more efficient and aesthetic light system
= Adding a "green element" along Robert Street through the use of boulevard trees and
landscaping elements within the corridor.

Transit

= Ensuring the design can accommodate possible future street car lines or bus rapid transit within
the outer travel lane.

Constraints and Controlling Decisions

As part of the project briefing, the VE Team was given the following project constraints and controlling
decisions that needed to be taken into account when considering possible alternatives:

= 80 feet of right-of-way

=  Project needs to be let by April 2014

= Maintain 2 lanes in one direction on Robert Street during construction and detour for the other
direction

=  Maintain access to businesses during construction

=  Maintain a business detour during construction

= Maintain a bypass detour during construction

=  Maintain a bus detour during construction

=  Maintain pedestrian path during construction.

Stakeholder Concerns

=  Work needs to begin in 2014

= Drivers and pedestrians will be guided in a clear and appropriate manner through the work zone
and to businesses

=  Minimize community impacts by completing work efficiently while maintaining quality
construction requirements

= Late bid opening in April 2014 may reduce number of bidders and increase prices.

Robert Street Improvements Project Description - 6
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Investigation Observations

The first day of the study included a presentation from the Project Team. The following summarizes key
project issues, project drivers, and observations identified during these sessions:

= Drivers making illegal turns

= Sidewalks in disrepair

= Pavement cracking (due to concrete panels)
= Pavement failures/fatigue

= Alot of driveways (businesses)

=  Transit/pedestrian activity

= The north end (north of Butler Avenue) is different than the rest of project (residential vs.

business)
= Pedestrians with disabilities
= Some driveways went nowhere

= The contractor will dig/backfill the trench for the water main but St. Paul Water Service will lay

the pipe.

Project Cost Estimate

The VE Team was provided a design cost estimate (opinion of cost) prior to the study. The VE Team
noted that the quantities within the cost estimate did not necessarily reflect the 60% design review set
of plans that was also provided to the VE Team. It was the opinion of the VE Team that the design has
progressed to 60% and the current estimate has not been updated yet to account for the added scope
and quantities. Where applicable, the Team used the unit bid prices provided within the cost estimate

and obtained quantities from the 60% plans.

Table 1 — Cost Estimate Summary
Category Subtotal % of Total

Roadway $4.09 M 24.9%
Streetscape $4.06 M 24.6%
Traffic Signals $1.93 M 11.7%
Storm Sewer $1.88M 11.4%
Water Main $1.31M 7.9%
Contingency $1.14 M 6.9%
Mobilization $0.75 M 4.6%
Sanitary Sewer $0.65 M 3.9%
Traffic/Erosion Control S0.45 M 2.7%
Retaining Walls $0.22 M 1.3%

Construction Total $16.47 M 100%

Project Schedule

The project is scheduled to be advertised in January 2014 with a bid opening in April 2014. The
expected construction start is June 2014 with the project being completed in 2017 (3.5 years duration).

Robert Street Improvements
Value Engineering Study Report
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Information Provided to the VE Team

The following project documents were provided to the VE Team for their use during the study:

Table 2 — Information Provided to VE Team

Document Date

Plan View 1B Layout South Section July 2013
Plan View 1B Layout North Section July 2013
Profile 1B Layout July 2013
Preliminary Cost Estimate August 2013
Design Verification Meeting Minutes October 2011
ADA Meeting Minutes April 2012
Water Resources Design Meeting minutes July 2012
Attachment G-1 2014 Alternate Routes No date
Attachment G-2 2015 Alternate Routes No date
Attachment G-3 2016 Alternate Routes No date

CONDAC Meeting PowerPoint Presentation

August 2013

Construction Plan View sheets

August 2013

Project Memorandum

No date

Robert Street Intersections Plan Views

July 2013

60% Agency Review Set

August 2013

Construction Staging/Sequencing Review

August 2013

Draft Project Memorandum

No date

Robert Street Improvements
Value Engineering Study Report
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Project Analysis

Summary of Analysis

The following analysis tools were used to study the project:

=  Cost Model

= Performance Attributes

= Performance Attribute Matrix
=  Functional Analysis

= FAST Diagram

Cost Model

The VE Team Leader prepared a cost model from the cost estimate provided to the team.

The cost model is organized to identify major construction elements or trade categories, and the
percent of total project cost for the significant cost items. Figure 3 demonstrates that reconstruction of
the roadway and the streetscape, which includes the lighting, is over 50% of the project.

TH 952A, Robert Street

1.3% 2.7% 3.9% ® Retaining Walls

4.6%

m Traffic and Erosion Control
W Sanitary Sewer

® Mobilization

m Contingency

® Watermain

B Storm Sewer

24.6% m Traffic Signals

Streetscape

= Roadway

Figure 3 - Cost Model

Performance Attributes

Performance attributes an integral part of the value engineering process. The performance of each
project must be properly defined and agreed upon by the Project Team, VE Team and stakeholders at
the beginning of the each study. These attributes represent those aspects of a project’s scope and
schedule that possess a range of potential values.

The VE Team, along with the Project Team, identified and defined the performance attributes for this
project and then defined the baseline concept as it pertains to these attributes. The following
performance attributes were used throughout the study to identify, evaluate, and document ideas and
recommendations.

Robert Street Improvements Project Analysis - 9
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Table 3 - Performance Attributes

projections; geometric considerations
such as design speed, sight distance, lane
and shoulder widths; bicycle and
pedestrian operations and access.

Performance N :

Attribute Definition Baseline
Design/Posted Speed = 40 MPH south
of Marie Avenue, 35 MPH north of

¢ traffi ] Marie Avenue
An assessment of traffic operations and 4- 11’ driving lanes (doesn’t include
safety on the TH 952A, Robert Street
s . . gutter)
within the project limits. )
Mainline . ) i . 11’ left & right turn lanes
. Operational considerations include level . . . .
Operations . . ) Raised center median — width varies

of service relative to the 20-year traffic @ -15)

projections, as well as geometric

considerations such as design speed, sight Enhanced U—tl{rns to allow Iarg('er

distance, and lane and shoulder widths. passenger vehicle at the following
intersections at Mendota Road, Marie
Avenue, Wentworth Avenue & Butler
Avenue.

An assessment of traffic operations and 5’ sidewalks (4" wide at obstructions)

safety on the local roadway infrastructure | 2’-4” paved boulevard between

(cross streets). sidewalk and back of curb

Local Operational considerations include level Meet all ADA requirements
Operations of service relative to the 20-year traffic WB-50 design vehicle for turning

movements

Space provided for bus shelters in
addition to the existing condition.

Maintainability

An assessment of the long-term
maintainability of the transportation
facility(s).

Maintenance considerations include the
overall durability, longevity and
maintainability of pavements, structures
and systems; ease of maintenance;
accessibility and safety considerations for
maintenance personnel.

4” minimum mil and overlay
Bituminous Surface

Mid block left turns are difficult to
maintain

Landscape in median (irrigation)
Lack of snow storage

All but one storm sewer outlet is on
the outside

Robert Street Improvements
Value Engineering Study Report
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Table 3 - Performance Attributes

Performance
Attribute

Definition

Baseline

Construction
Impacts

An assessment of the temporary impacts
to the public during construction related
to traffic disruptions, detours and delays;
impacts to businesses and residents
relative to access, visual, noise, vibration,
dust and construction traffic;
environmental impacts.

Left turns at driveways and cross
streets would be allowed

Right turns for delivery trucks would
be allowed

Two lanes of traffic in one direction
during construction. The traffic going
in the opposite direction would be
diverted to alternate routes.

Night time work is allow with a
variance to the noise ordinance
Weekend work is part of the base
schedule

Multiple detours (business & around)

Temporary pedestrian route with
accessible pedestrian signals

Environmental

An assessment of the permanent impacts
to the environment including ecological
(i.e., flora, fauna, air quality, water

144 parcels need some kind of
acquisition:
e Permanent easements
e Temporary easements

Impacts quality, visual, noise); socioeconomic .
. . . - e Fee Acquisition
impacts (i.e., environmental justice, ] i )
business, residents); impacts to cultural, Mv:edlum risk of some contaminated
recreational and historic resources. soils
No noise walls
Letting — April 2014
Begin Construction —June 2014
3.5 year construction duration
2014 - Construct ancillary
improvements off Robert Street,
. including parallel route improvements,
] An assessment of the total project &p . P
Project delivery from the time as measured from temporary signals and shared access.
Schedule v In addition, construct Robert Street

the time of the VE Study to completion of
construction.

between Annapolis and Butler.

2015 — Construct Robert Street from
Butler to Wentworth.

2016 - Construct Robert Street from
Wentworth to Mendota Rd.

2017 - Final clean up, punch list items,
remaining landscaping.

Robert Street Improvements
Value Engineering Study Report
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Performance Attribute Matrix

A matrix was used to determine the relative importance of the individual performance attributes for the
project. The Project and VE Teams evaluated the relative importance of the performance attributes that
would be used to evaluate the creative ideas.

These attributes were compared in pairs, asking the question: “Which one is more important to the
purpose and need of the project?” The letter code (e.g., “A”) was entered into the matrix for each pair.
After all pairs were discussed they were tallied (after normalizing the scores by adding a point to each
attribute) and the percentages calculated.

Table 4 - Performance Attribute Matrix

Which attribute is more important to the outcome of the project? TOTAL %
Mainline Operations A A/B A A A A 5.5 26.2%
Local Operations B B B B B 5.5 26.2%
Maintainability C C C F 3.0 14.3%
Construction Impacts D D D 3.0 14.3%
Environmental Impacts E F 1.0 4.8%
Project Schedule F 3.0 14.3%
21.0 100%

Functional Analysis

Functional analysis results in a unique view of the project. It transforms project elements into functions,
which moves the VE Team mentally away from the original design and takes it toward a functional
concept of the project.

Functions are defined in verb-noun statements to reduce the needs of the project to their most
elemental level. ldentifying the functions of the major design elements of the project allows a broader
consideration of alternative ways to accomplish the functions. The major functions identified by the
team were:

= Reduce conflicts

= Reduce collisions

= Improve corridor image

= Accommodate users

= Reduce congestion

= |mprove mobility

= Reduce maintenance costs (lighting/signals)
® |mprove economic vitality.

Table 5 shows the functions associated with the major items of work as defined by the cost model. The
costs shown are the original cost from the estimate provided to the Team for comparison purposes only.

Robert Street Improvements Project Analysis - 12
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Table 5 - Functional Analysis
% of
Major Items Verb Noun Cost A:.o
Project
Support Load
Roadway i $4.09 M 24.9%
Prepare Site
Provide Shelter
[lluminate Roadway
Streetscape Control Erosion $4.06 M 24.6%
Create Path
Improve Aesthetics
o Control Traffic
Traffic Signals . . $1.93 M 11.7%
Direct Traffic
Convey Water
Storm Sewer $1.88 M 11.4%
Control Flow
Water Main Supply Water $1.31 M 7.9%
Contingency Mitigate Risk S$1.14 M 6.9%
Mobilization Mobilize Equipment S0.75 M 4.6%
Sanitary Sewer Convey Wastewater S0.65M 3.9%
] ) Maintain Traffic
Traffic/Erosion Control ] $S0.45 M 2.7%
Reduce Erosion
Retaining Walls Retain Earth $0.22 M 1.3%

FAST Diagram

The Functional Analysis System Technique or FAST diagram arranges the functions in logical order so
that when read from left to right; the functions answer the question “How?” If the diagram is read from
right to left, the functions answer the question “Why?” Functions connected with a vertical line are
those that happen at the same time as, or are caused by, the function at the top of the column.

The FAST Diagram for this project shows Improve Mainline Operations and Improve Local Operations as
the basic functions of this project. Key secondary functions included Maintain Traffic and Relocate
Utilities. This provided the VE Team with an understanding of the project design rationale and which
functions offer the best opportunity for cost or performance improvement.

Project Analysis - 13
September 10-13, 2013
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Speculation

During the speculation or creative phase of the VE Job Plan, the VE Team brainstormed ideas on how to
perform the various functions. These ideas were based on the available information given to them at
the time of the study, taking into consideration the constraints and controlling decisions that were also
given to them.

The ideas listed below coincide with each function being considered:

Function: Maintain Traffic (through the corridor)

One lane each direction with no signed bypass detour, no left turns

Same as baseline but move traffic to middle and construct the outsides first

Full closure (one block at a time)

Full closure (entire section)

Move traffic (2 lanes each direction) to outside and construct center of roadway first

Move traffic to middle (2 lanes each direction) and construct all the utilities and sidewalks first
Eliminate temporary barrier and reduce construction speed to 25 MPH

Sign the bypass route only once, cover signs in winter

Allow A+B bidding to shorten the project duration

Allow the contractor to modify the traffic control, etc. with approval

Constructability review using contractors ASAP

Cut back the details, proposed stages, let the contractor determine the traffic control based
upon the constraints (performance specs)

Use ATC for the traffic control work, give the staging plans to the contractor prior to bidding
Use “Best Value” bidding process

Utilize the existing signal poles for temporary signals as much as possible

Use temporary roundabouts instead of temporary signals

Construct curb to curb on one side of roadway (eliminate one stage).

Function: Maintain Traffic (to businesses)

Maintain 2 lanes in one direction with no left turns and provide a frontage against the business
to provide access

Contact individuals with disabilities to identify their needs

Have the contractor conduct a Monday morning meeting with the businesses.

Function: Relocate Utilities

Eliminate underground utility work as part of the project

Have the water main work start early, prior to contract

Use a “joint utility trench” for all the dry utilities under the sidewalk
Utility work is completed in 2014 before roadway work begin.

Function: Improve Constructability

Expand the right-of-way to 100 feet

Use full roadway closures

Close side streets during construction

Use a separate contract to relocate utilities

Streamline the approval process to begin construction earlier in 2014
Provide a contractor staging area

Allow reclaim for Class 5 material or other materials (bedding/borrow)
Conduct a pre-bid meeting to discuss the project with the plan holders.

Robert Street Improvements Speculation - 15
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Evaluation

Although each project is different, the evaluation process for each VE effort can be thought of in its
simplest form as a way of combining, evaluating, and narrowing ideas until the VE Team agrees on the

proposals to be forwarded.

Taking into consideration the constraints and controlling decisions, the team discussed each idea and
documented the advantages and disadvantages. Each idea was then carefully evaluated with the VE
Team reaching consensus on the overall rating of the idea (zero through five). High-rated ideas (four or
higher) were developed further; those that were considered to be equivalent to the baseline (rated
three) were documented as design considerations; and low-rated ones (two or lower) were dropped
from further consideration; however, the team provided a short description and justification to support

the low rating. The rating values are shown below:

5 = Great Opportunity
4 = Good Opportunity

3 = Design Consideration (comparable to Project Team’s approach)

2 = Minor Value Degradation
1 = Major Value Degradation

0 = Fatal Flaw (unacceptable impact or doesn’t meet the project purpose and need)

= Advanced as recommendation
= Forwarded as design consideration

= Dropped from future consideration

Function: Maintain Traffic (entire corridor)

# Description

Advantages

Disadvantages

One lane each direction with no
signed bypass detour, no left

e Eliminates bypass detour

Business community may
not like

Busses will still need to

1 ) stop
turns (all temporary access is e Emergency response
right-in/right-out) gencyresp
e Difficulty to enforce
e Increase signing
Mainline Local Maintainabilit Construction Environmental Project
Operations Operations v Impacts Impacts Schedule

e

Rating: | Justification/Comments/Disposition:

2 This idea was dropped from further consideration.

Robert Street Improvements
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# Description Advantages Disadvantages
e May eliminate one stage of Need to maintain more
construction temporary accesses at the
same time
Increased need for
Same as baseline but move pedestrian access during
) traffic to middle and construct construction
the outsides first (sidewalks & Additional night time
utilities) closures for storm sewer
crossings
Difficult for contractor to
work both sides at same
time
Mainline Local s Construction Environmental Project
. . Maintainability
Operations Operations Impacts Impacts Schedule

N\

Rating: | Justification/Comments/Disposition:

1 This idea was dropped from further consideration.

# Description

Advantages

Disadvantages

Full closure - one block at a time

Should reduce
construction duration

May reduce cost

Businesses may object

Increases traffic
detours/signing etc.

3 .
(But business still have access) *  Increased congestion
Local infrastructure may
not be able to support
added vehicles
Mainline Local . Construction Environmental Project
. . Maintainability
Operations Operations Impacts Impacts Schedule
. Justification/Comments/Disposition:
Rating:
2 A block is considered to be from cross-street to cross-street that can access Oakdale Avenue. This idea
was dropped from further consideration.
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# Description Advantages Disadvantages
e Should reduce Businesses may object
construction duration Increases traffic
e  May reduce cost detours/signing etc.

4 Full closure (entire section) Increased congestion
Local infrastructure may
not be able to support
added vehicles

Mainline Local Maintainabilit Construction Environmental Project
Operations Operations v Impacts Impacts Schedule

Rating: | Justification/Comments/Disposition:
1 This idea was dropped from further consideration.
# Description Advantages Disadvantages
e Lessens need for bypass Storm sewer crossing need
detour to be constructed first
Move traffic (2 lanes each e Maintains 2 lanes each Slower construction than

5 direction) to outside and direction for longer periods the baseline
construct center of roadway of time May need to reduce to one
first lane each direction during

sanitary sewer
replacement
Mainline Local . Construction Environmental Project
. . Maintainability

Operations Operations Impacts Impacts Schedule
Justification/Comments/Disposition:

Rating: Stage 1 construct inside, stage 2 construct outside, stage 3 grind and pave at night.

1 This idea uses monolithic curb in the median and the sanitary sewer is replaced first. This idea was
dropped from further consideration. In correcting the crown of the roadway the median needs to be
excavated and replaced which negates the use of monolithic curb and requires a wider footprint.

# Description Advantages Disadvantages

e Lessens need for bypass Storm sewer crossing need
detour to be constructed first
) . e Maintains 2 lanes each Slower construction than
Move traffic to middle (2 lanes . . . .
o direction for longer periods the baseline
6 each direction) and construct all of time
the utilities and sidewalks first May need to reduce to one
lane each direction during
sanitary sewer
replacement
Mainline Local S Construction Environmental Project
. . Maintainability
Operations Operations Impacts Impacts Schedule
Rating: | Justification/Comments/Disposition:
1 Same as previous idea just reorder of stages, no left turns during stage one. This idea was dropped

Robert Street Improvements
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‘ from further consideration.

# Description Advantages Disadvantages
e Eliminates cost and time e May increase conflict
relocating barrier between workers and
e Provides 4’ of additional traffic
width
7 Eliminate temporary barrier * Ellmln'ate m”'t'F"e
snagging of vehicle
e Makes it easier for
materials and equipment
to move to and from the
work area
Mainline Local Maintainabilit Construction Environmental Project
Operations Operations v Impacts Impacts Schedule

&

&

X Justification/Comments/Disposition:
Rating:
a Will still need some barrier adjacent to open trenches if in close proximity to traffic. This idea was
moved to further development.
# Description Advantages Disadvantages
. e Reduces cost e Stakeholders may not like
3 Sign the bypass route only once, o ) ) o
cover signs in winter e Coordination with Dakota e Different directions (NB vs.
County SB)
Mainline Local L Construction Environmental Project
. . Maintainability
Operations Operations Impacts Impacts Schedule
Rating: | Justification/Comments/Disposition:
3 Design Consideration
# Description Advantages Disadvantages
9 Allow A+B bidding to shorten e Reduce construction e Tight budget with complex
the project duration duration funding mechanism
Mainline Local Maintainabilit Construction Environmental Project
Operations Operations ¥ Impacts Impacts Schedule
. Justification/Comments/Disposition:
Rating:
a A = cost and B = duration. This idea was moved to further development. Combine with ideas 13, 14,
32
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# Description Advantages Disadvantages
Allow the contractor to modify
10 the traffic control, etc. with
approval
Mainline Local L Construction Environmental Project
. . Maintainability
Operations Operations Impacts Impacts Schedule
Rating: | Justification/Comments/Disposition:
Baseline idea
# Description Advantages Disadvantages
e  May learn improved ways e Time toimplement ideas —
11 Conduct a constructability to save cost and time if major revisions are
review using contractors ASAP e Improve the bid-ability of needed
the plans
Mainline Local T Construction Environmental Project
. . Maintainability
Operations Operations Impacts Impacts Schedule
Rating: | Justification/Comments/Disposition:
3 Use retired contractors as the team. Design Consideration
# Description Advantages Disadvantages
Cut back the staging details, and | e  Allows for contractor e Difficult for contractor
12 let the contractor determine the innovation (prime & sub) to bid
traffic control based upon the e May save cost & time e May add to bid duration
constraints (performance specs)
Mainline Local o Construction Environmental Project
. . Maintainability
Operations Operations Impacts Impacts Schedule
Rating: | Justification/Comments/Disposition:
3 Design Consideration
# Description Advantages Disadvantages
e Allows for contractor e Need to have the plans
Use ATC for the traffic control innovation available to the bidders
13 work, give the staging plans to e Agency gets 100% of early
the contractor prior to bidding savings e May delay letting
e New to design-bid-build
Mainline Local L Construction Environmental Project
. . Maintainability
Operations Operations Impacts Impacts Schedule
Rating: | Justification/Comments/Disposition:
4 Combine with Ideas 9, 14, 32
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# Description Advantages Disadvantages
14 Use “Best Value” bidding
process
Mainline Local . Construction Environmental Project
. . Maintainability
Operations Operations Impacts Impacts Schedule
Rating: | Justification/Comments/Disposition:
4 Combine with Ideas 9, 13, 32
# Description Advantages Disadvantages
. . e May reduce cost e May not work in all
Utilize as much as possible the | .
- . ocation
15 existing signal poles for h o |
temporary signals e The existing poles may not
be tall enough
Mainline Local T Construction Environmental Project
. . Maintainability
Operations Operations Impacts Impacts Schedule
Rating: | Justification/Comments/Disposition:
3 Design Consideration
# Description Advantages Disadvantages
e May improve traffic flow e  Makes reconstruction of
16 Use temporary roundabouts during construction intersection more difficult
instead of temporary signals e Eliminates need for e Will not work at more
temporary signals intersection
Mainline Local N Construction Environmental Project
. . Maintainability
Operations Operations Impacts Impacts Schedule
Rating: | Justification/Comments/Disposition:
2 This idea was dropped from further consideration.
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# Description Advantages Disadvantages
Construct eutside-eurb-te
. | . ¢
roadway-{eliminatesonestage) | ® Reduces construction time
17 the project in two stages e Minimize impactstousers | ¢ May add cost for curbing
eliminating the 3" stage and e Reduces excavation
utilize monolithic curb to reduce
excavation
Mainline Local Maintainabilit Construction Environmental Project
Operations Operations ¥ Impacts Impacts Schedule

& &

Rating: | Justification/Comments/Disposition:

3 Design Consideration

Function: Maintain Traffic (to businesses)

# Description Advantages Disadvantages

Maintain 2 lanes in one
direction with no left turns and

18 ) .
provide a frontage road against
the businesses to provide access
Mainline Local Maintainabilit Construction Environmental Project
Operations Operations v Impacts Impacts Schedule
Rating: | Justification/Comments/Disposition:
1 Addressed within previous ideas and the baseline. This idea was dropped from further consideration.
# Description Advantages Disadvantages
Contact individuals with
19 disabilities (pedestrians) to
identify their needs
Mainline Local N Construction Environmental Project
. . Maintainability
Operations Operations Impacts Impacts Schedule

Rating: | Justification/Comments/Disposition:

Reasonable access for pedestrians will be maintained to all businesses as part of the baseline.
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# Description Advantages Disadvantages
Have the contractor conduct a e Builds a better relationship | ¢ None noted

20 Monday morning meeting with between the contractor
the businesses during and the businesses
construction

Mainline Local T Construction Environmental Project
. . Maintainability
Operations Operations Impacts Impacts Schedule
Rating: | Justification/Comments/Disposition:
4 This idea was moved to further evaluation and development.

Function: Relocate Utilities

# Description Advantages Disadvantages
21 Eliminate underground utility
work as part of the project
Mainline Local . Construction Environmental Project
. . Maintainability
Operations Operations Impacts Impacts Schedule
. Justification/Comments/Disposition:
Rating:
0 Fatally flawed because the utilities are a part of the current scope of this project. This idea was
dropped from further consideration.
# Description Advantages Disadvantages
e  Utility work doesn’t affect e Some business access will
the staging be impacted multiple times
e Reduce risk for the 2014 e 2-3 months more traffic
work control
Have the water main work start . .
. e Temporary water e Coordination issues with
22 early (separate contract), prior . L
connections are a big risk two contractor
to contract
e Allows work to begin even administer
if ROW is delayed e Additional patching
required
Mainline Local s Construction Environmental Project
. . Maintainability
Operations Operations Impacts Impacts Schedule
. Justification/Comments/Disposition:
Rating:
a Risk management strategy to insure work begins in 2014. This idea was moved to further evaluation
and development.
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# Description Advantages Disadvantages
e Assists in maintaining the e May add to cost of project
schedules
Use a “joint utility trench” for all e Reduce overall
23 the dry utilities under the . .
. construction duration
sidewalk
e Less equipment within
work zone
Mainline Local TS Construction Environmental Project
. . Maintainability
Operations Operations Impacts Impacts Schedule
Rating: | Justification/Comments/Disposition:
3 Design Consideration
# Description Advantages Disadvantages
e  Utility work doesn’t affect e  Some business access will
the staging be impacted multiple times
e Reduce risk for the 2014 e Additional patching
work required
e Temporary water e Nothings appears finished
24 Utility work is completed first connections are a big risk e Second and third year
before roadway work begins to the contractor there is multiple
e Keeps more lanes of traffic operations
open on Robert Street for
the first year
e  Better coordination
between subcontractor
Mainline Local Maintainabilit Construction Environmental Project
Operations Operations v Impacts Impacts Schedule
Rating: | Justification/Comments/Disposition:
4 This idea was moved to further evaluation and development.
Function: Improve Constructability
# Description Advantages Disadvantages
25 Expand the right-of-way to 100
Mainline Local s Construction Environmental Project
. . Maintainability
Operations Operations Impacts Impacts Schedule
. Justification/Comments/Disposition:
Rating:
0 Fatally flawed. No additional right-of-way will be acquired beyond what has already been identified.
This idea was dropped from further consideration.
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# Description Advantages Disadvantages
26 Use full roadway closures
Mainline Local Maintainabilit Construction Environmental Project
Operations Operations v Impacts Impacts Schedule
5 Justification/Comments/Disposition:
Rating:
Fatally flawed. The surrounding infrastructure (roadways) cannot handle the additional capacity of a
0 .. ; .
full closure of Robert Street. This idea was dropped from further consideration.
# Description Advantages Disadvantages
e Can construct half at a e Loss of access
_ time vs. one-quarter at a e Additional vehicle through
Close non-signalized ti . . . .
. ) ) Ime signalized intersection
27 Intersections during e Improved traffic flow on i
construction in the vicinity p . * Emergency response times
mainline may increase
e Removes turning conflicts

Mainline
Operations

Local
Operations

Construction
Impacts

Environmental
Impacts

Project
Schedule

® &

Maintainability

i Justification/Comments/Disposition:
Rating:
3 Baseline assumes 1 — 5 day closure this idea assumes closure until majority of work is completed (non
bituminous idea). Design consideration to increase the length of closures.
# Description Advantages Disadvantages
)8 Use a separate contract to
relocate utilities
Mainline Local Maintainabilit Construction Environmental Project
Operations Operations v Impacts Impacts Schedule
Rating: | Justification/Comments/Disposition:
4 Same as Idea 22
# Description Advantages Disadvantages
Streamline the approval process | e  Ability to have letting e Streamline approval may
29 to begin construction earlier occur earlier in the year miss items resulting in
within 2014 change orders
Mainline Local S Construction Environmental Project
. . Maintainability
Operations Operations Impacts Impacts Schedule
. Justification/Comments/Disposition:
Rating:
1 Not possible under the current review/approval process. The baseline is to complete the plans ASAP.
This idea was dropped from further consideration.
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# Description Advantages Disadvantages
30 Provide (secure) contractor e Levels the bidding e None noted
staging areas environment
Mainline Local Maintainabilit Construction Environmental Project
Operations Operations v Impacts Impacts Schedule
Rating: | Justification/Comments/Disposition:
3 Design Consideration
# Description Advantages Disadvantages
. e Lower cost e May require relaxation of
Allow the use of reclaimed ¢ . standard specs
31 material for Class 5 material or * Green footprint ] ol
other materials * :\/Iay .reqU|reh:.:\ St?c piie
(bedding/borrow) ocat'lor'1 within close
proximity
Mainline Local L Construction Environmental Project
. . Maintainability
Operations Operations Impacts Impacts Schedule
Rating: | Justification/Comments/Disposition:
3 Design Consideration
# Description Advantages Disadvantages
Conduct a pre-bid meeting to e Builds a better relationship | ¢ None noted
32 discuss the project with the plan between the contractor
holders and the agency
Mainline Local Maintainabilit Construction Environmental Project
Operations Operations v Impacts Impacts Schedule
Rating: | Justification/Comments/Disposition:
4 Combine with Ideas 9, 13, 14.
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Recommendations

The VE Recommendations are presented as written by the team during the VE Study. While they have
been edited from the VE report to correct errors or better clarify the recommendation, they represent
the VE Team’s findings during the VE Study. The following table is a summary of all recommendations
generated and their impact to the project.

Table 6 - Summary of Recommendations

# Description Cost Savings Schedule | Performance
Savings
1 Use Traffic Barrels $0.20 M 1-2 weeks 9%
2 Contractor/Business Weekly Meetings None None 3%
3a Relocate Utilities First N/Q 6 months 11%
3b Risk Mitigation — Separate Utility Contract N/Q N/Q 9%
4 Innovative Contracting N/Q 6 months 11%
Total $0.20 M

NQ = Not quantifiable at this time

The cost comparisons reflect a difference or delta between the baseline idea and the VE
Recommendation. As the project progresses, these values can be updated to reflect actual
implemented results. These values shown have been adjusted by 10% to reflect the additional
cumulative costs of:

Table 7 — Cost Estimate Markups
Markup Percentage
Miscellaneous Item Allowance 5%
Mobilization 5%
Total Markup 10%

Performance Assessment

As the VE Team developed recommendations, the performance of each is rated against the baseline
concept. Changes in performance are always based upon the overall impact to the total project. Once
performance and cost data have been developed by the VE Team, the net change in value of the VE
recommendations can be compared to the original design concept.

In order to compare and contrast the potential for value improvement, individual recommendations are
compared to the baseline project for all attributes. For this exercise the baseline was given a score of 5.
The resulting value improvement scores allow a way for MnDOT to assess the potential impact of the VE
recommendations on total project value.

Recommendations - 28
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Table 8 — Value Matrix

TH 952A, Robert Street Improvements - SP 1908-84

. Attribute Performance Ratin Total
Attribute X Concept E ota
Weight 3| 4 5 | 6|7 10 Performance
Baseline 5 131
1 5 131
- . 2 5 131
Mainline Operations 26.2
3a 5 131
3b 5 131
4 5 131
Baseline 5 131
1 5 131
) 2 5 131
Local Operations 26.2
3a 5 131
3b 5 131
4 5 131
Baseline 5 71
5 71
2 5 71
Maintainability 14.3
3a 5 71
3b 5 71
4 5 71
Baseline 5 71
1 7 100
. 2 6 86
Construction Impacts 14.3
3a 7 100
3b 7 100
4 7 100
Baseline 5 24
1 5 24
. 2 5 24
Environmental Impacts 4.8
3a 5 24
3b 5 24
4 5 24
Baseline 5 71
1 6 86
) 2 5 71
Project Schedule 14.3
3a 7 100
3b 6 86
4 7 100

Understanding the relationship of cost, performance, and value of the project baseline and VE
recommendations is essential in evaluating VE recommendations. Comparing the performance and cost
suggests which recommendations are potentially as good as or better than, the project baseline concept

in terms of overall value.
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Table 9 — Value Matrix Results

o % Value o
OVERALL PERFORMANCE Perf°(r:)'a"°e o :r’fi?:;gnie c(‘::‘c;t Change Index | /‘; ;’:;:fent
Cost (P/C) P
Baseline 500 $15.3 32.62
1 | Eliminate Temporary Barrier 543 9% $15.1 1% 35.88 10%
Busi Weekl
2 Eﬂoggtriicgtfr/ usiness Weekly 514 3% $15.3 0% 33.55 3%
3a | Relocate Utilities First 557 11% $15.3 0% 36.34 11%
Risk Mitigation — S t
3p | ok MItigation = separate 543 9% $15.3 0% 35.41 9%
Utility Contract
4 | Innovative Contracting 557 11% $15.3 0% 36.34 11%
Recommendations

The results of this study are presented as individual recommendations to the original concept or
baseline.

Each recommendation consists of a summary of the baseline, a description of the recommendation, a
listing of its advantages and disadvantages, and a brief narrative that includes justification, sketches,
photos, assumptions and calculations (where applicable) as developed by the VE Team.

Performance measures are calculated by rating, on a scale of 1 to 10, the overall project against each of
the weighted criteria to arrive at a total score (rating times weight, and totals for all criteria added
together). The difference between the recommendation and the baseline is expressed as a percentage.

The cost comparisons reflect a comparable level of detail as in the estimate provided to the VE Team.

Design Considerations

In addition to the recommendations above, the VE Team generated a number of ideas that they felt
were important enough to be documented and should be further considered by the Project Team.

= For the 2014 and 2015 construction seasons, sign the bypass route only once, cover signs in
winter.

=  Conduct a constructability review using retired contractors.

=  Cut back the staging details, and let the contractor determine the traffic control based upon the
performance specifications — would require lump sum traffic control.

= Utilize to the extent possible the existing signal systems for temporary signals. Guys can be
hung between poles; signals and other resources may be reused in a temporary configuration.

= Construct the project in two stages, eliminating the 3rd stage, and utilize monolithic curb to
reduce excavation. Using monolithic curb may reduce some excavation to construct the
median. This idea was moved to further evaluation and development. After evaluation and
review of the cross sections, it was determined that excavation to construct the median and fix
the crown or move the pivot point will still be needed. Since a gutter pan is not needed on the
high side of the roadway, B6 curb was considered. The cost difference between B6 curb and
B612 is only S1 per linear foot so this idea was lowered to a 3 and moved to a design
consideration.

= Use a “joint utility trench” for all the dry utilities under the sidewalk.

Robert Street Improvements Recommendations - 30
Value Engineering Study Report September 10-13, 2013



= Close non-signalized intersections during construction in the vicinity - Baseline assumes 1 to 5-
day closure. This idea assumes closure until majority of work is completed (non bituminous
idea). This will increase the duration of the closures.

= |dentify and secure contractor staging areas.

= Allow the use of reclaimed material for Class 5 material or other materials (bedding/borrow) —
After investigating this idea, it was discovered that the baseline condition leaves the decision of
use of reclaimed materials open for the contractor if they can achieve the standard of the
material. The design assumes that some of the reclaim could be used for sidewalk bedding
(embankment) but the amount of milled bituminous is much larger than what is needed on the
project. Storage of the materials until needed is also an issue.
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VE Recommendation No. 1
Use Traffic Barrels

IDEA NO.
7

Baseline

separate the workers from traffic.

Precast concrete barrier will be placed along the length of the work zone within each stage, to

Recommendation

Replace the concrete barrier with traffic barrels.

= Easier to shift traffic

= Easier to adjust access through the work zone
to local businesses

Advantages Disadvantages
= Reduces cost = No positive separation between workers and
= Reduces construction duration traffic

Cost Summary Cost

Baseline $S0.18 M

Recommendation | SO

Cost Savings $0.18 x 10% markup = S0.20 M

FHWA Functional Benefit

Safety Operations Environment Construction

Other

&
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VE Recommendation No. 1 IDEA NO.
Use Traffic Barrels 7

Discussion/Sketches/Photos

Figure 5 — Workers placing traffic barrier

With the removal of the barrier, the movements of both general traffic and those of the contractor
are improved by allowing the constraints of the work zone to be adjusted much more easily to
accommodate individual movements. In doing this, access to the local business access is maintained
at a higher level.

Besides a cost savings for using traffic barrels instead of concrete barrier there will also be savings in
contract duration because barrels can be quickly set up and reset without any specific equipment
needs.
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VE Recommendation No. 1 IDEA NO.
Use Traffic Barrels 7

Assumptions/Calculations

e Portable concrete barrier: $14.16/lin. ft. use $15
e Relocate portable concrete barrier: $3.17/lin. ft. use $4
O Relocation of barrier between stages in each construction season for shifting traffic
from one side of the road to the other.

traffic

**Prices from the Average Bid Prices for Awarded Projects, English Units, Spec. Year ‘05

From RS Means the average price for a traffic barrel is $30 each with the cost to reset and remove
from the project included within other traffic control labor costs.

For a 25-30 MPH posted speed barrels are typically placed 40’ apart on tangents and 20’ apart on
tapers. Half of the project length is approx. 1.25 miles or 6,600 LF.

6,600 LF / 40 = 165 barrels.
Assume another 165 barrels for all of the business access and cross streets for a total of 330 barrels.

Baseline Recommendation
Item Description Unit aty g:;: Total aty ::J:;: Total

Year 2014 Barrier lin. ft. 2715 S15 $40,725
Year 2014 Relocate Barrier lin. ft. 3325 S4 $13,300
Year 2015 Barrier lin. ft. 3310 S15 $49,650
Year 2015 Relocate Barrier lin. ft. 3925 $4 $15,700
Year 2016 Barrier lin. ft. 4025 S15 $60,375
Year 2016 Relocate Barrier lin. ft. 3345 $4 $13,380

Traffic Barrels Each 330 S30 $9,900

Totals Baseline $193,130 | Recommendation $9,900

Cost Savings $183,230

VE Recommendation No. 1 IDEA NO.
Use Traffic Barrels 7
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PERFORMANCE MEASURES
. . . . Performance Baseline |Recommendation
Attributes and Rating Rationale for Recommendation
Mainline Operations Rating 5 5
= No change to baseline
Weight 26.2
Contribution 131 131
Local Operations Rating 5 5
= No change to baseline
Weight 26.2
Contribution 131 131
Maintainability Rating 5 5
=  No change to baseline
Weight 14.3
Contribution 71 70
Construction Impacts Rating 5 7
=  Reduces cost _
=  Reduces construction duration Weight 14.3
=  Easier to shift traffic
= Easier to adjust access through the work zone to local businesses Contribution 71 100
Environmental Impacts Rating 5 5
= No change to baseline
Weight 4.8
Contribution 24 24
Project Schedule Rating 5 6
=  This should reduce the overall construction duration
Weight 14.3
Contribution 71 86
Total Performance: 500 544
Net Change in Performance: 9%
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VE Recommendation No. 2 IDEA NO.
Contractor/Business Weekly Meetings 20

Baseline

City/State provides a business liaison to keep businesses informed of schedule and construction
progress.

Recommendation

This recommendation is to have the contractor designated someone, most likely the foreman or
superintendent, who will give weekly updates to business owners of the expected work for that week.

Advantages Disadvantages

= Provides an outreach to local businesses | ® Schedule changes may cause businesses to
during construction lose confidence in Contractor

= Allows the businesses to schedule
staff/deliveries accordingly

=  Builds a relationship between contractor and
the businesses

Cost Summary Cost

Baseline SO

Recommendation | SO

Cost Savings S0 - (Priceless to the informed business owners!)

FHWA Functional Benefit

Safety Operations Environment Construction Other

&
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VE Recommendation No. 2 IDEA NO.
Contractor/Business Weekly Meetings 20

Discussion/Sketches/Photos

In a Mitigation of Construction Impacts report dated February 2009 prepared by MnDOT, improving
business outreach was considered one of the most important recommendations.

The report can be found at the following link:
http://www.dot.state.mn.us/businessimpacts/pdfs/businessimpacts-report-feb2009.pdf

Instead of a “middle man” the VE Team recommends that the contractor meets with the businesses
every Monday morning to relay that week’s schedule of where the construction activities will be. This
can occur at one of the businesses within that weeks work area.

Not all the businesses need to attend every meeting. An email can be sent out to the affected
businesses on Friday letting them know where and when the meeting will take place. Within the e-
mail a “street to street” general location of the affected businesses so they know whether or not their
attendance might be needed.

Having the contractor conduct these meetings will make the businesses feel like they are part of the
solution and allow them to make revisions to their business activities (workers, resources and
deliveries) based upon the information obtained during these weekly meetings.

These meetings should be kept to a minimum duration, 30-45 minutes in length. The purpose of the
meeting is for the contractor to deliver information to the businesses with minimal questions and
answers. It is not intended to be a complaint session for anyone.

A contract provision would need to be written, it is suggested that the cost of providing these
meetings is included within the other costs of traffic control items.
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VE Recommendation No. 2 IDEA NO.
Contractor/Business Weekly Meetings 20
PERFORMANCE MEASURES
. . . . Performance Baseline [Recommendation
Attributes and Rating Rationale for Recommendation
Mainline Operations Rating 5 5
= No change to baseline
Weight 26.2
Contribution 131 131
Local Operations Rating 5 5
= No change to baseline
Weight 26.2
Contribution 131 131
Maintainability Rating 5 5
= No change to baseline
Weight 14.3
Contribution 71 71
Construction Impacts Rating 5 6
= Reduced due to communication & outreach through these meetings
Weight 14.3
Contribution 71 86
Environmental Impacts Rating 5 5
= No change to baseline
Weight 4.8
Contribution 24 71
Project Schedule Rating 5 5
= No change to baseline
Weight 14.3
Contribution 71 71
Total Performance: 500 514
Net Change in Performance: 3%
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VE Recommendation No. 3a IDEA NO.

Relocate Utilities First

24

Baseline

Construction of the water main and sanitary sewer improvements will be split over the 2014, 2015,

and 2016 construction seasons.

Recommendation

Develop an order of work or first order of work contract provision that requires completing the
installation of the water main work along with the proposed sanitary sewer pipe and manhole
replacements prior to starting work within that section of the project.

Advantages

Disadvantages

= Water main and sanitary sewer replacement
doesn’t affect overall project staging

= Reduces risk for the project stakeholders and
contractor

= Above ground temporary water service
connections are a big risk to the contractor

= Removes coordination with St. Paul Regional
Water Services from the rest of the prime
contractor’s responsibilities

= Eliminates the need for the detour routes
during the first construction season, reducing
the total project costs for the detour

= Provides a more palatable project for
contractors and specifically subcontractors
bidding on items such as sidewalk and paving
as this work would be in 2 seasons rather than
spread over 3

= Should eliminate any work in 2017

= Some business accesses will be impacted
multiple times

Cost Summary Cost
Baseline N/Q
Recommendation N/Q
Cost Savings N/Q
FHWA Functional Benefit
Safety Operations Environment Construction Other

&
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VE Recommendation No. 3a IDEA NO.
Relocate Utilities First 24

Discussion/Sketches/Photos

The 60% design includes construction of the water main and sanitary sewer improvements over 3
years during the 2014, 2015, and 2016 construction seasons.

2014 Season
=  Water main and service connections at Annapolis, Hurley, Haskell, Bernard, Stanley, Butler, and
Orme

= Replacement of sanitary sewer manholes

2015 Season

=  Water main - SB Station 349+20 to Wentworth Avenue
=  Water main - Logan Avenue to Orme Street
= Sanitary Sewer — SB Wentworth Avenue to Thompson Avenue

2016 Season

= Water main - SB Station 306+00 to SB Station 321+00

=  Water main - SB Station 328+10 to Marie Avenue

=  Water main - SB Station 342+85 SB Station 349+20

=  Water main - East side of Robert Street — NB Station 128+50 to Marie Avenue

The improvements will include installation of new sanitary manholes and PVC sanitary pipe, lining of
existing sanitary pipe, and replacement of water main and service connections. The main
construction activities associated with this work (i.e. excavation, backfill, traffic control, etc.) will be
completed by a contractor while the actual water pipe installation and service connection work will be
completed by resources from the St. Paul Regional Water Services.

I I e T @ A"

Figure 7 - Baseline Project Sequencing

This recommendation is to develop an order of work or first order of work contract provision that
would require completing the installation of the new sanitary sewer pipe, sanitary manholes, water
main, and service connections prior to starting other work within that section of the project. This
would complete the major utility work in the 2014 season ahead of all other construction activities
and would eliminate the need for the detour routes during the first season of construction.

Temporary water service will be above ground by connecting users to hydrants and water
connections. Having this many pipes and/or hoses lying on the ground adjacent to and within the
work area will be problematic to the contractor. By removing the water main from the rest of the
work this reduces the risk of maintaining temporary water service to businesses and residents.

Completing this work prior to beginning other activities will reduce some risk to project by making this
project more appealing to contractors by moving the main construction activities (i.e. curb, sidewalk,
paving, signals) to two seasons rather than having them spread out over three seasons. Some
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Relocate Utilities First 24

contractors may elect to not bid on the project as they may not want to commit resources to a three
year project and affect their ability to bid on other projects during this timeframe.

Because of the delayed start of construction (June 2014) there is a risk that the work scheduled for
2014 between Arlington to Butler won’t be completed prior to winter, resulting in some work such as
the bituminous wearing course to be completed in 2015. This may cause some difficulties with snow
removal and other winter maintenance operations.

Figure 8 - Recommended Project Sequencing

This recommendation will likely be appealing to local businesses, even though it will include multiple
times when construction activity in front of their businesses, it will maintain current traffic operations
along Robert Street through the first year of construction. This recommendation will also likely be
appealing to the transit authority.

Construction on sidewalks and other items could begin once the work zone for the water main has
moved far enough down Robert Street. There should be a sufficient distance between work zone so
that there is no overlap of signing and other traffic control items.
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VE Recommendation No. 3a IDEA NO.
Relocate Utilities First 24

Assumptions

Daily production rate for water main installation includes excavation, pipe install, and backfilling
of the trench (as provided by Project Team). This work on the main lines could be in excess of 200
linear feet per day depending on conflicts with other utilities (per discussions with St Paul
Regional Water Services).

Daily production rate for service connections includes excavation and installation of the pipe from
the main to the location of the new service connection and installation of the meter/valves/etc.
associated with the new connection (base developed using RS Means, reduced based on specific
project work and previous construction experience)

Daily production rate for fire hydrants installation includes excavation and installation of the pipe
from the main to the new hydrant location and placement of the new hydrant (base developed
using RS Means, reduced based on specific project work and previous construction experience)
Daily production rate for sanitary sewer installation includes excavation, pipe install, and
backfilling of the trench.

Daily production rates assume installation of new sanitary manholes will be approximately two
days, including all excavation, installation, backfilling and compaction, and paving. The daily
production for replacing existing manholes will be approximately 2 to 3 days, including
excavation, removal and disposal of the existing manholes, installation and connection of the new
manhole, backfilling and compacting, and paving. Additional time was incorporated in the
production rate due to the excavation depths required.

Testing of the new pipe can be completed within the contract working days.

Trenches can be covered temporarily with steel plates for any new excavations within the
roadway to accommodate installation and testing activities.

Water service can be maintained to all current customers with the proposed location of the new
water main.

Water main piping and service connections will be installed and tested by the St. Paul Regional
Water Services.

Installation of the sanitary sewer and water components of the project as the first order of work
will allow this work to be completed in the short 2014 season and will allow the contractor to
complete the remaining hardscaping, stormwater, and roadway improvements in the 2015 and
2016 seasons, eliminating work in the 2017 season.

Identifying this work as first order will make the job more appealing to subcontractors as the work
will be confined to seasons rather than 3 plus. The overall project cost is approximately $20 M,
with the work spread over 3 to 3.5 years; this may make the project unappealing to contractors
resulting in a minimal number of bidders.
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Relocate Utilities First

IDEA NO.
24

Calculations

The following tables were developed based on the information contained in the 60% Contract
Drawings and includes approximate lengths of piping derived from scaling the pipe locations as

identified in the drawings.

Table 10 — Water Main Construction

. . Fire Service Production X
Location Water Main Hydrants Connections Rate Time
Beginning End (linear feet) (each) (each) (working days)
Mendota to Carol
1487 100 LF/DAY 15
2 2
306+0 320+89 9 4 EA/DAY >
Carol 105 100 LF/DAY 1
Carol to Emerson
5479 100 LF/DAY 55
328+14 382+93
* * 58 4 EA/DAY 15
128+65 130+73 208 100 LF/DAY 2
Marie 160 100 LF/DAY 2
Emerson to Wyoming
1306 100 LF/DAY 13
389+35 402+41 17 4 EA/DAY n
Stanley 60 100 LF/DAY 1
Bernard 60 100 LF/DAY 1
Haskell 60 100 LF/DAY 1
Hurley 60 100 LF/DAY 1
Annapolis 120 100 LF/DAY 1
Project Limits
103+86 238+03 45 | 1EA/DAY | 45
Total 157
Table 11 — Sanitary Sewer Construction
Location Sanitary New Replace Production Time
Sewer Manholes | Manholes Rate
Beginning End (linear feet) (each) (each) (working days)
Wentworth Avenue to Thompson Avenu
2380 100 LF/DAY 24
157+30 169+22 19 1 EA/3 DAYS 38
11 1 EA/2 DAYS 11
Total 73
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VE Recommendation No. 3a IDEA NO.
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Total working days based on installation activities as indicated above is 230 based on a linear
installation approach and does not account for concurrent work activities. The total working days
required to complete this work will be less as the water main and sanitary sewer pipe installations can
occur concurrently; however, the work will have to be scheduled so there is not conflicting traffic
control or work zone areas.

Total potential working days for water main and sanitary sewer installation:
Mobilization ~ 5 days
Water main, Hydrant, & Service Connection ~ 155 days
Sanitary Sewer and Manholes ~ 73

Roadway Cleanup and Restoration ~ 10 days

Total Working Days =5 + 155 +73+10 = 243 days

Total construction duration in months:
Assumes all days, except Sundays are counted as working days
(243 days ) = ( 26 days/month ) = 9.3 Months

Assumes all days each month are counted as working days
(243 days ) + ( 30 days/month ) = 8.1 Months

There would be other minor work activities included in this work to repair sidewalk and driveways
where installation of the new main impacts these, but this work can be completed within the
durations and will be temporary until the Robert Street Improvement project comes through in the
following year.

*The number of working days for the water main installation could be reduced by 50% based on a
conversation regarding the daily production rate and installation methods with St Paul Regional
Water Services.
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Relocate Utilities First 24
PERFORMANCE MEASURES

. . . . Performance Baseline [Recommendation
Attributes and Rating Rationale for Recommendation
Mainline Operations Rating 5 5
= No change to baseline
Weight 26.2
Contribution 131 131
Local Operations Rating 5 5
= No change to baseline
Weight 26.2
Contribution 131 131
Maintainability Rating 5 5
= No change to baseline
Weight 14.3
Contribution 71 71
Construction Impacts Rating 5 7
=  Water main and sanitary sewer replacement doesn’t affect overall
Weight 14.3

project staging

=  Reduces risk for the project stakeholders and contractor

=  Above ground temporary water service connections are a big risk to
the contractor

=  Removes coordination with St. Paul Regional Water Services from the | Contribution 71 100
rest of the prime contractor’s responsibilities

= Eliminates the need for the detour routes during the first
construction season, reducing the total project costs for the detour

Environmental Impacts Rating 5 5
= No change to baseline
Weight 4.8
Contribution 24 71
Project Schedule Rating 5 7
=  Could eliminate any work in 2017
=  Provides a more palatable project for contractors and specifically Weight 143
subcontractors bidding on items such as sidewalk and paving as this
work would be in 2 seasons rather than spread over 3 Contribution 71 100
Total Performance: 500 544
Net Change in Performance: 14%
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VE Recommendation No. 3b

IDEA NO.

Risk Mitigation - Separate Water Main Contract 22

Baseline

Construction of the water main improvements will be split over the 2014, 2015, and 2016 construction

seasons.

Recommendation

Develop, advertise and let a separate construction project specifically for the installation of the water
main associated with the Robert Street Improvement Projects. This is a response strategy to the risk
that the right-of-way will not be acquired by the project letting in April 2014 and that the project will
be delayed until the right-of-way certification is approved by FHWA.

Advantages Disadvantages

=  Water main installation doesn’t affect overall | =
project staging
=  Reduces risk for the project stakeholders and the | =
Contractor

= Temporary service connections are a big risk to
the contractor and other contract work .

= Separate contract allows work to begin on
Robert Street prior to the right-of-way
certification being complete

= Removes coordination with St Paul Regional
Water Services from the rest of the prime
contractor’s responsibilities

Some business access locations will be
impacted multiple times

Coordination with two contractors when
the rest of the Roberts Street
Improvement project begins

Two contracts to administer

Cost Summary Cost
Baseline N/Q
Recommendation N/Q
Cost Savings N/Q
FHWA Functional Benefit
Safety Operations Environment Construction Other

©
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VE Recommendation No. 3b IDEA NO.
Risk Mitigation - Separate Water Main Contract 22

Discussion/Sketches/Photos

The 60% design includes construction of the water main replacement over 3 years during the 2014,
2015, and 2016 construction seasons.

2014 Season
e Connections at Annapolis, Hurley, Haskell, Bernard, Stanley, Butler, and Orme
2015 Season

e SB Station 349+20 to Wentworth Avenue
e Logan Avenue to Orme Street

2016 Season
e SB Station 306+00 to SB Station 321+00
e SB Station 328+10 to Marie Avenue

e SB Station 342+85 SB Station 349+20
e East side of Robert Street — NB Station 128+50 to Marie Avenue

The improvements will include replacement of replacement of the water main and service connections
in various locations along the project corridor; the main construction activities associated with this
work (i.e. excavation, backfill, traffic control, etc.) will be completed by a contractor while the actual
pipe installation and service connections will be completed by resources from the St. Paul Regional
Water Services. This will require close coordination between the prime contractor and SPRWS.

Figure 9 - Baseline Project Sequencing

This recommendation is to remove the water main construction element from the Robert Street
Improvement project and develop and bid a separate construction project specifically for the
installation of the water main and new service connections. This recommendation is a response
strategy for the risk that the right-of-way certification will not be approved by FHWA in time to begin
work on the corridor by June 2014. Because of funding requirements and the need to show the
business community that work as started the project needs to begin in 2014.

This contract could be developed and bid in early 2014, allowing work to begin on the corridor prior to
having Right of Way certification for the full Robert Street Improvement Project. This contract could be
managed by the City of St. Paul if that would facilitate more efficient coordination.
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VE Recommendation No. 3b IDEA NO.
Risk Mitigation - Separate Water Main Contract 22

Assumptions

Daily production rate for water main installation includes excavation, pipe install, and backfilling of
the trench (as provided by Project Team). This work on the main lines could be in excess of 200
linear feet per day depending on conflicts with other utilities (per discussions with St Paul Regional
Water Services).

Daily production rate for service connections includes excavation and installation of the pipe from
the main to the location of the new service connection and installation of the meter/valves/etc.
associated with the new connection (base developed using RS Means, reduced based on specific
project work and previous construction experience)

Daily production rate for fire hydrants installation includes excavation and installation of the pipe
from the main to the new hydrant location and placement of the new hydrant (base developed
using RS Means, reduced based on specific project work and previous construction experience)
Awarding a separate contract to complete the water main replacement/installation work will allow
the prime contractor to focus on completing this work and coordination with the St. Paul Region
Water Services will be completed in one season rather than stretched over 3 seasons.

Testing of the new pipe can be completed within the contract working days.

Trenches can be covered temporarily with steel plates for any new excavations within the roadway
to accommodate installation and testing activities.

Service can be maintained to all current customers with the proposed location of the new water
main.

Water main piping and service connections will be installed and tested by the St. Paul Regional
Water Services.
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VE Recommendation No. 3b IDEA NO.
Risk Mitigation - Separate Water Main Contract 22

Calculations

The following table was developed based on the information contained in the 60% Contract Drawings
and includes approximate lengths of piping derived from scaling the pipe locations as identified in the
drawings.

Table 12 — Water Main Construction
Location Water main Fire Serwc'e Production Time
Hydrants Connections Rate
Beginning End (linear feet) (each) (each) (working days)
Mendota to Carol
1487 100 LF/DAY 15
306+02 320+89
9 4 EA/DAY 2
Carol 105 100 LF/DAY 1
Carol to Emerson
5479 100 LF/DAY 55
328+14 382493
58 4 EA/DAY 15
128+65 130+73 208 100 LF/DAY 2
Marie 160 100 LF/DAY
Emerson to Wyoming
1306 100 LF/DAY 13
389+35 402+41
17 4 EA/DAY 4
Stanley 60 100 LF/DAY 1
Bernard 60 100 LF/DAY 1
Haskell 60 100 LF/DAY 1
Hurley 60 100 LF/DAY 1
Annapolis 120 100 LF/DAY 1
Project Limits
103+86 238+03 45 1 EA/DAY 45

Total working days based on installation activities as indicated above is 157 based on a linear
installation approach and does not account for concurrent work activities. The total working days
required to complete this work will vary slightly as some of the service installation and hydrant
installation work could happen concurrently with the installation of the water main.
Total potential working days for water main installation:

Mobilization ~ 5 days

*Water main, Hydrant, & Service Connection ~ 155 days

Roadway Cleanup and Restoration ~ 10 days

Total Working Days =5 + 155 +10 = 170 days

Total construction duration in months:

Robert Street Improvements Recommendations - 52
Value Engineering Study Report September 10-13, 2013
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Assumes all days, except Sundays are counted as working days
(170 days ) + ( 26 days/month ) = 6.5 Months

Assumes all days each month are counted as working days
(170 days ) + ( 30 days/month ) = 5.7 Months

There would be other minor work activities included in this work to repair sidewalk and driveways
where installation of the new main impacts these, but this work can be completed within the durations

and will be temporary until the Robert Street Improvement project comes through during the
following year.

*The number of working days for the water main installation could be reduced by 50% based on a

conversation regarding the daily production rate and installation methods with St Paul Regional Water
Services.
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VE Recommendation No. 3b IDEA NO.
Risk Mitigation - Separate Water Main Contract 22
PERFORMANCE MEASURES
. . . . Performance Baseline [Recommendation
Attributes and Rating Rationale for Recommendation
Mainline Operations Rating 5 5
= No change to baseline
Weight 26.2
Contribution 131 131
Local Operations Rating 5 5
= No change to baseline
Weight 26.2
Contribution 131 131
Maintainability Rating 5 5
= No change to baseline
Weight 14.3
Contribution 71 71
Construction Impacts Rating 5 7
= Reduces the total amount of time that construction activities are ‘
going on in front of a business Weight 14.3
Contribution 71 100
Environmental Impacts Rating 5 5
= No change to baseline
Weight 4.8
Contribution 24 71
Project Schedule Rating 5 6
=  This will mitigate a risk that the project start is delayed
Weight 14.3
Contribution 71 86
Total Performance: 500 544
Net Change in Performance: 9%
Robert Street Improvements Recommendations - 54
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VE Recommendation No. 4
Innovative Contracting

IDEA NO.
9,13, 14, 32

Baseline

The project will be advertised using design-bid-build contracting method.

Recommendation

To receive the best “value” for the project incorporate innovative contracting methods within the
design-bid-build project delivery to reduce the overall duration of the project.

Advantages Disadvantages

= Innovative contracting methods (see next section) L]
=  Pre-bid meeting
O Builds a better relationship between the | =
contractor and the agency
O Highlights project/contract requirements that the
Contractor must plan for and consider in bid (i.e.
MOT and TPAR)

Innovative contracting methods

(see next section)

Pre-bid meeting

0 Not a mandatory meeting, so all
Contractors might not attend

Cost Summary Cost

Baseline N/Q

Recommendation N/Q

Cost Savings N/Q

FHWA Functional Benefit

Safety Operations Environment

Construction Other

&
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VE Recommendation No. 4 IDEA NO.
Innovative Contracting 9,13,14,32

Discussion/Sketches/Photos

State and local transportation agencies (DOTs) are increasingly exploring ways to complete
highway projects faster while meeting stringent cost, quality, and safety performance measures.
DOTs must take into account project characteristics such as project size (cost), type (preservation,
rehabilitation, or reconstruction), and complexity (urban or rural, significant traffic impact, number
of project elements) when evaluating innovative contracting options that promote accelerated
project completion or facilitate achievement of other performance objectives.

Most innovative contracting methods change how DOTs procure and deliver a project, using the
traditional design-bid-build delivery approach as the benchmark. Contracting alternatives that
should be considered for use on this project include:

= Cost-plus-time bidding (A+B) aims to expedite project completion through competitive
bidding on the construction time (days). A+B bidding is used on projects with significant
impacts to motorists, businesses, emergency services or other groups that will be directly
impacted by the project.

= Alternative Technical Concept (ATC) provides a mechanism that allows Contractors to propose
changes to the plans during the bidding phase. The ATC approach promotes competition and
the exchange innovative approaches early in the design process, giving DOTs the opportunity
to select proven design and construction solutions that offer the best value.

= Best-Value Contracting allows the owner to consider other factors in addition to price in the
award and execution of construction contracts. Best value procurement is most useful when
a project has unique objectives or challenges that may be difficult to meet using traditional
low-bid procurement.

= Lane rental encourages contractors to minimize road user impacts during construction by
restricting lane use.

Because of the significance of the business and pedestrian impacts, it is recommended that a pre-
bid meeting be held for plan-holders. The focus of the meeting would be on construction staging,
maintenance of traffic, business impact management, Temporary Pedestrian Access Routes (TPAR)
and to discuss innovative contracting if a method is selected for use on this project.

Information presented will be highlighted areas of the plans/specs regarding these items. It is
important to stress the significance of these items, and to communicate to the Contractor that
communication with the businesses, as well as access for businesses and pedestrians, is something
they need to incorporate into their work and in their estimate for the project.

Attendance at the pre-bid meeting should include the Project Engineer, MnDOT Traffic
representative, City of West St. Paul representative, Project Manager, and MnDOT Area
representative.
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VE Recommendation No. 4
Innovative Contracting

IDEA NO.
9,13, 14, 32

inefficiencies or constructability problems in the
design, and improve the project by reducing
costs, time, and risks of adverse outcomes for all
concerned.

The incentive for an owner to include the
provision for ATC proposals is to encourage
contractor to develop innovations to help
reduce cost or schedule and improve value. The
owner benefits from reduced costs and/or
construction impact duration.

For this project, ATC’s would only be allowed for
staging and maintenance of traffic. MnDOT and
the City would review the proposed ATC’s and
respond with: Approved, Not Approved,
Conditionally Approved, or Not an ATC (allowed
by contract)

can save time
and cost

Innovative
Contracting A
Description Pros Cons
Method P
A+B A+B bidding factors time plus cost to determine | u g5rlier = Contractor must
the low bid. Under the A+B method, each completion of take time to
submitted bid has two components: project develop a
A - dollar amount for contract items = Contractor's reliable schedule
. . schedule must = Contract changes
B — calendar days required to complete project L &
minimize are
Calendar days are multiplied by a road user cost, construction magnified; too
furnished by the owner, and added to the A time and delays many changes
component to obtain the total bid: = Contractor must nullify
. ; ; advantages of
A + (B x road user cost per day) = total bid coordinate with g
subcontractorsto | A+B
The formula only determines the lowest bid for meet time = More resources
award and not the payment to the constraints may be required
contractor. A+B can be an effective technique for contract
to reduce delays for critical projects with high administration
road use. Contracts incorporate a disincentive .
- . = More intense
provision assessing road user costs to negotiations for
discourage contractors from exceeding the time g. .
. . . . additional work
bid. Contracts may include an incentive
L. . . because
provision to reward contractors if work is L .
. . timeliness is
completed in fewer days than bid. Generally, critical
MnDOT specifies a maximum incentive.
Alternative The effective use of this concept can aligh | a Encourage = ATC approval
Technical incentives for both the contractor and the Contractor process might be
Concept owner to develop ideas which remove innovation which difficult due to all

the stakeholders
that may be
involved
(MnDOT, City,
SPRWS)

MnDOT has not
been able to
implement ATC's
on DBB projects
in the past

Requires
additional
advertising time

All traffic control
items must be
lump sum
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VE Recommendation No. 4
Innovative Contracting

IDEA NO.
9,13, 14, 32

Innovative
CoMn::T‘c;Lng Description Pros Cons
A+B and ATC | A combination of A+B and ATC's * Encourage * May be too late
Contractor in the process for
innovation which this contracting
can save time method.
and cost. = Involvement with
= Potential for best Office of
qualified Innovative
Contractors Contracting and
would be FHWA typically
evaluated higher begins at 30%
= Adding ATC's plan completion
may eliminate
some cons of the
A+B alone.
= Adding A+B to
ATC would
provide incentive
for Contractor to
develop time-
saving (even if
not cost-saving)
improvements
Best Value Best-Value is a procurement process where price | a gncourage = May be too late
and other key factors can be considered in the | contractor in the process for

evaluation and selection process to minimize
impacts and enhance the long-term performance
and value of construction.

Evaluation criteria must include price and may
include time, staging, and qualifications.

innovation which
can save time
and cost.

Potential for best
qualified
Contractors
would be
evaluated higher

this contracting
method.

Involvement with
Office of
Innovative
Contracting and
FHWA typically
begins at 30%
plan completion
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VE Recommendation No. 4 IDEA NO.
Innovative Contracting 9,13,14,32
PERFORMANCE MEASURES
. . . . Performance Baseline [Recommendation
Attributes and Rating Rationale for Recommendation
Mainline Operations Rating 5 5
= No change to baseline
Weight 26.2
Contribution 131 131
Local Operations Rating 5 5
= No change to baseline
Weight 26.2
Contribution 131 131
Maintainability Rating 5 5
= No change to baseline
Weight 14.3
Contribution 71 71
Construction Impacts Rating 5 7
= Innovative contracting should minimize construction impacts
Weight 14.3
Contribution 71 100
Environmental Impacts Rating 5 5
= No change to baseline
Weight 4.8
Contribution 24 24
Project Schedule Rating 5 7
= Innovative contracting should decrease the construction duration
Weight 14.3
Contribution 71 100
Total Performance: 500 557
Net Change in Performance: 11%
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Appendix A

Value Engineering Recommendation Approval Form
TH 952A, Robert Street Improvement Project - SP 1908-84

Project:

VE Study Date:

September 10-13, 2013

FHWA Functional Benefit

T
= Estimated | Added
Recommendation 2 Reason = s Savings Cost
- (Or use the pages at the end of this memo) Z g | 2 - -
XS IS g S (Smillion) | (Smillion)
2553 zI Bl 283
oL o3 Q @ s c <
s e P 3|1 &1 85188
1 Use Traffic Barrels X X S 0.20
2 Contractor/Business Weekly Meetings | X X
3a Relocate Utilities First X X
3b Risk Mitigation — Separate Utility X y
Contract
4 Innovative Contracting X X
Total for 4 recommendations 0 0| S 0.20 SO
Total for 4 accepted recommendations S 0.20 S0

Please provide justification if the value engineering study recommendations are not approved or are implemented in a modified form.

MnDOT is required to report Value Engineering results annually to FHWA. To facilitate this reporting requirement, a Value Engineering Recommendation Approval Form is
included in the Appendix of this report. If the region elects to reject or modify a recommendation, please include a brief explanation of why. Please complete the form and
return it to Minnie Milkert, MnDOT State Value Engineer, MS 696
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SE@;Q%
% / M‘V 7 — October 2013
Slgnat re Project Manager ﬂ Date

Jon P. Solberg

Name (please print)

Reason for Acceptance or Rejection of Recommendation

1. Use traffic barrels.
This recommendation is acceptable and can be easily implemented in the final design plans.
2. Weekly contractor/business owner meetings.

This recommendation is acceptable and will be made part of the project requirements/specifications.

3. Utilities:
a. Relocate the utilities first (under project specifications schedule)
b. Risk Mitigation — Let a Separate Utility Contract

The City is somewhat concerned about implementing either of these recommendations due to the following factors:

0 Additional temporary pavement, curb and sidewalk restoration will be necessary to allow the roadway to be opened as they finish each section.
These costs are not budgeted and would not occur if the utilities were done at the same time as the roadway. It is estimated to add
approximately $500,000 to the project costs.

O St Paul Regional Water Services have indicated that their water main crews and temporary water service materials may not be available due to
the sheer amount of water main work proposed already in 2014. There are nearly 10 miles of water main replacement in other programmed
city, county, and state projects in 2014. The ability to dedicate the two full time crews that would be needed for this effort will be challenging.
(Note: Their policy is that the agency contractor excavates the trench and backfills, but St. Paul Water crews actually install the pipe.)

0 Business owners will be subject to multiple years of construction in areas that sewer and water are being replaced. They have been informed
previously that they would only be impacted for one year.
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0 Certain temporary items such as bituminous curb and sidewalks are more susceptible to winter damage due to snow removal operations and
equipment.

0 If the advance bid package is done by a different contractor than the roadway, warranty deficiencies can become an issue between contractors
(i.e., settlements over utility trenches, etc.). Often, there tends to be a lot of “finger pointing” as to if the warranty related damages were caused
by the utility contractor or paving contractor.

0 Private utility relocations will be difficult, as they generally prefer to complete this work when the roadway is under construction to reduce their
overall construction costs for restoring pavement, sidewalk, etc.

0 Temporary water service (above ground hose connections) is highly weather dependent. Temporary service can only be placed reliably between
May 15 and November 1. Anything past those dates is a higher risk. It has been done successfully outside of these dates in the past, but it has
also failed (i.e., frozen/cracked temporary mains that put customers out of water for two-plus days). While temporary water services will be
needed anyway, due to the large volume of work to be done if the utilities are constructed separately, it may not get finished due to
temperature concerns in the late fall.

0 St Paul Water is concerned about the willingness of the contractor to place an emphasis on the completing the water in a timely fashion. .
Frequently, St. Paul water crews are sidelined on a project due to the excavation contractor pulling off of the water excavation to do other work,
such as sewer or storm. If one, possibly two, full time water main crews are going to be dedicated to the advance utility work, then the
understanding that those crews should work straight through the project must be addressed in the project specifications and contract
management. Their experience has shown that this does not happen as well as planned.

0 Based on the above concerns, this recommendation is rejected. St. Paul Water Services does not have sufficient crews to construct all the water
main in 2014, additionally the amount of temporary work may result in more costs than time savings to the project. The only benefit that the
City sees in doing this is to allow work to proceed in 2014 if there are any delays in getting the roadway plans completed or approved by MnDot
or if there are delays in the right of way acquisition schedule. The City will continue to monitor the progress of the plans and approvals and if
schedule slippage becomes a concern, they will re-evaluate this option.

4. Innovative contracting

The City would be agreeable to exploring alternative bidding methods (i.e., A+ B Bidding, Alternative Technical Concepts, Incentives/Disincentives, etc.).
They would look for direction from MnDOT on guidance on this item and for the standard contract language that should be put into the bidding
documents for the method of contracting selected. The City suggests that a meeting be scheduled with MnDot Construction Services to further explore
the benefits of implementing alternative biding options.
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FHWA Functional Benefit Criteria

Each year, State DOT’s are required to report on VE recommendations to FHWA. In addition to cost implications, FHWA requires the DOT’s to evaluate each
approved recommendation in terms of the project feature or features that recommendation benefits. If a specific recommendation can be shown to provide
benefit to more than one feature described below, count the recommendation in each category that is applicable.

Safety: Recommendations that mitigate or reduce hazards on the facility

Operations: Recommendations that improve real-time service and/or local, corridor, or regional levels of service of the facility.
Environment: Recommendations that successfully avoid or mitigate impacts to natural and or cultural resources.
Construction: Recommendations that improve work zone conditions, or expedite the project delivery.

Other: Recommendations not readily categorized by the above performance indicators.
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Appendix B

VE Study Agenda

SP 1908-84 - Value Engineering Study
TH 952A, Robert St. (from Mendota Rd to Annapolis St.)
Tuesday September 10 — Friday September 13, 2013

Tues —Thurs.:  Maryland Ave. Truck Station; 244 East Maryland Ave.; St. Paul, MN 55117
Fri..  Waters Edge Building; 1500 W. County Road B-2; Roseville, MN 55113-3174

Value Engineering Study Agenda

Tuesday, Sept. 10: MnDOT Maryland Ave. Truck Station

8:00 am Welcome and Introductions
e Overview and training of VE Process
Information Phase
8:45 am Design Teams presentation of the project
e Virtual site visit (Google Earth)
e What are the goals and objectives?
e What are the constraints and controlling decisions?
e What are the assumptions?
e What are the risk have been identified?

9:45 am Define and Weigh Performance Attributes
Functional Analysis Phase
10:15 am Functional Analysis - development and training

Creative Phase

10:45 am Begin to Brainstorm ideas to improve the value of the project
Noon Site Visit — Lunch along the way
about 3:30 pm Site Visit Observations
4:00 am Continue Speculation
5:00 pm Adjourn for the day

Wednesday, Sept. 11 (Bring Laptops if you have them)
8:00 am Continue Speculation and move into Evaluation Phase

Evaluation Phase

10:00 am Define the advantages and disadvantages of the ideas
Noon Lunch
1:00 pm Complete the Evaluation Phase
4:30 pm Assign recommendations to team members for development
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5:00 pm

Thursday, Sept. 12

8:00 am
Noon

1:00 pm
4:00 pm
5:00 pm

Adjourn for the day

(Bring Laptops if you have them)
Development Phase
Develop the ideas that evaluated the best into recommendations
Lunch
Continue Development Phase
Define and evaluate the performance of recommendations

Adjourn for the day

Friday, Sept. 13: MnDOT Waters Edge

8:00 am

9:15am
10:00 am

Noon

VE Team Review of Recommendations (if time permits)
Presentation Phase

VE Team practice walk-through presentation

Presentation of VE Findings

Adjourn

Robert Street Improvements

Appendix B - 66

Value Engineering Study Report September 10-13, 2013



BR

Appendix C
”?a“‘“ES%,L VE Study Attendees
'u g
% E TH 952A, Robert Street Improvements H) 2
) £ i
i bt SP 1908-84
TELEPHONE
2013 -
September NAME ORGANIZATION POSITION/DISCIPLINE Office | Cell
10 11 12 13 E-MAIL
(651) 234-7652
v v v v" | Michael Arseneau MnDOT Design
michael.arseneau@state.mn.us
v Liz Benjamin MnDOT Construction
elizabeth.benjamin@state.mn.us
v Lynne Bly MnDOT Multi-Model Planning
lynne.bly@state.mn.us
v v v v/ | Tiffany Dagon MnDOT Traffic
tiffany.dagon@state.mn.us
o . , (763) 249-6718
v v’ | David Juliff SRF Consulting Project Manager
djuliff@srfconsulting.com
(763) 249-6748
v v Jim Gersema SRF Consulting : :
jgersema@srfconsulting.com
v v v v’ | Curtiss Kallio MnDOT Construction
curt.kallio@state.mn.us
. _ (651) 234-7909
v Molly Kline MnDOT Maintenance
molly.kline@state.mn.us
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N, VE Study Attendees
g ) ?
3 E TH 952A, Robert Street Improvements H)
L4 SP 1908-84 “
TELEPHONE
2013 i
September NAME ORGANIZATION POSITION/DISCIPLINE Office | Cell
10 [ 11 [ 12 | 13 E-MAIL
(360) 570-4411 | (360) 742-7682
v v v v’ | Blane Long HDR Engineering VE Team Leader
Blane.Long@hdrinc.com
(360) 570-4417 | (360) 239-9516
v v v v' | Josh Metcalf HDR Engineering Design/Construction
Josh.Metcalf@hdrinc.com
o . (651) 366-4648 (651) 336-3657
v v Minnie Milkert MnDOT State Value Engineer
minnie.milkert@state.mn.us
v Gina Mitteco MnDOT Bikes and Pedestrians
gina.mitteco@state.mn.us
v Jenny Morris MnDOT Project Management - -
jenny.morris@state.mn.us
(651) 366-4673
v v v v' | Almin Ramic MnDOT Geometrics : :
almin.ramic@state.mn.us
(651) 366-4673
v James Rosenow MnDOT Flexible Design
james.rosenow@state.mn.us
(651) 552-4130
v v' | Matt Saam City of West St. Paul -
msaam@cityofwsp.org
. . . . . (651) 552-4160 (651) 755-9234
v Mike Salmanowicz City of West St. Paul Public Works Superintendent
Robert Street Improvements
Value Engineering Study Report

msalmanowicz@cityofwsp.org
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N, VE Study Attendees
v \ I i )' t
3 £ TH 952A, Robert Street Improvements
) £ -
Do o SP 1908-84
TELEPHONE
2013 i
September NAME ORGANIZATION POSITION/DISCIPLINE Office | Cell
10 [ 11 [ 12 [ 13 E-MAIL
(651) 234-7824
v David Sheen MnDOT Traffic
David.sheen@state.mn.us
(651) 234-7729
v v v Jon P Solberg MnDOT Project Manager
jon.solberg@state.mn.us
_ . _ (651) 366-4623
v Darwin Yasis MnDOT Geometrics : -
Darwin.yasis@state.mn.us
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Appendix D
VE Study Report-Out Presentation

Improvement Project

VE Study Report out - September 13, 2013

Robert Street

Robert Street Improvements
Value Engineering Study Report
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Primary Project Goals

Robert Street Project Goals:
v'Make Needed Safety Improvements
v'Address Aging Infrastructure

v'Improve Overall Image and Vision of
Corridor
v’ Accommodate All Users and Modes

Typical Section

Cross-Section C

o572
Robert St. Streetscape Concepts [
iy of West St. Puut I\
Comattog Croup, o
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Goals and Objectives

of this workshop

» Use a “fresh set of eyes” to search for
new/innovative approaches to

traffic control

saving opportunities

constructability, construction staging and

» Identify potential value added and cost

Constraints

» 80’ right-of-way

» Project needs to be let by April 201

» Maintain 2-lanes in one direction o
Robert Street during construction

» Maintain pedestrian path during
construction

4
n

Robert Street Improvements
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Constraints

» Maintain access to businesses during
construction

» Maintain a business detour during
construction

» Maintain a bypass detour during
construction

» Maintain a bus detour during
construction

N,

ORTATO™

Project Delivery Schedule

» Bid Opening - April 2014
» Begin Construction - June 2014
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Project Delivery Schedule

» 2014 - Construct improvements off Ro
St., incl. parallel route improvements,

addition, construct Robert St. between
Annapolis and Butler.

temporary signals, shared access, and the
roundabout at Oakdale and Wentworth. In

bert

N,

ORTATO™

b {
L5 2
7or e

Project Delivery

to Wentworth.

» 2016 - Construct Robert Street from
Wentworth to Mendota Rd.

» 2017 - Final clean up, punch list items,
remaining landscaping.

» 2015 - Construct Robert Street from Butler

Robert Street Improvements
Value Engineering Study Report
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CITY OF WEST SAINT FAUL

BRR

JOB PLAN

» Provides the
structure for the
Value Study
which is part of a

3-stage process
1. Pre-Workshop
2. Value Study

3. Post-Workshop

Stage 1 - Pre-Workshop.

Stage 2 - Workshop (Job Plan)

Stage 3 - Post-Werkshop

=

BEXR

» Use Traffic Barrels

Recommendation #1

Robert Street Improvements
Value Engineering Study Report
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CITY OF WEST SAINT FAUL

Recommendation #2

» Contractor/Businesses - Weekly Meetings

Recommendation #3a

» Relocate Utilities First
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CITY OF WEST SAINT FAUL

Recommendation #3b

» Risk Mitigation - Separate Utilities Contract

Recommendation #4

» Innovative Contracting
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Design Considerations

» Sign the bypass route only once, cover signs
in winter

» Conduct a constructability review using
contractors ASAP

» Cut back the staging details, and let the
contractor determine the traffic control based
upon the constraints (performance specs)

» Utilize as much as possible the existing
signal poles for temporary signals

Design Considerations

» Use Monolithic or Barrier (B6) curb for the
median islands

» Use a “joint utility trench” for all the dry
utilities under the sidewalk

» Close non-signalized intersections during
construction in the vicinity

» Provide (secure) contractor staging areas
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Performance Attributes

Value Analysis has traditionally been perceived as an effective means

for reducing project costs. This paradigm only addresses one part of
the value equation, often times at the expense of overlooking the role
that VE can play with regard to improving project performance.

*Mainline Operations
*Local Operations P d
*Maintainability e 0’mance
«Construction Impacts a ue =
«Environmental Impacts

*Project Schedule os

Recommendation Summary

Table 6 - Summary of Recommendations
Schedule

# Description Cost Savings = Performance
Savings

1 Use Tratfic Barrels $0.20 M 1-2 weeks 9%

> Contfactor/Busmess Weekly NoRe None 3%
Meetings

3a Relocate Utilities First N/Q 6 months 11%
Risk Mitigation - Separate Utility

3b Contract B/9 L 9%

4 Innovative Contracting N/Q 6 months 11%
Total $0.20 M 6 months

Robert Street Improvements
Value Engineering Study Report
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Value Improvement

Performance | % Change Cost % Change | Value Index % Value

CAFRALLPERFORMANCE P) Performance {c) Cost {PIC) Improvement
Baseline 500 $15.3 3262

1 Eliminate Temporary Barrier 543 9% $15.1 1% 35.88 10%

2 Contractor/Business Weekly Meetings 514 3% $15.3 0% 33.55 3%

3a Relocate Utilities First 557 11% $15.3 0% 36.34 11%
Risk Mitigation — Separate Utility

3b Contract 543 9% $15.3 0% 35.41 9%

4 Innovative Contracting 557 11% $15.3 0% 36.34 11%

8=
=

=
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Appendix E

Value Engineering Process

Value Engineering (VE) is a systematic process using a multidisciplinary team to improve the value of a
project through the analysis of its functions. The VE process incorporates, to the extent possible, the
values of design; construction; maintenance; contractor; state, local and federal approval agencies;
other stakeholders; and the public.

The primary objective of a VE Study is value improvement. The value improvements might relate to
scope definition, functional design, constructability, coordination (both internal and external), or the
schedule for project development. Other possible value improvements are reduced environmental
impacts, reduced public inconvenience, or reduced project cost.

Pre-VE Study

Prior to the start of a VE Study, the Project Manager, VE Team Leader, and the State Value Engineering
Coordinator carry out the following three activities:

= |nitiate Study
O Prepare VE Study request
0 Define scope, objective and goals of the study
0 Define study timing
= QOrganize Study
0 Conduct Pre-Study meeting
0 Select team members
0 Pre-elicit risks (if applicable)
0 Identify performance attributes (if applicable)
= Prepare Data
0 Collect and distribute data
0 Prepare cost models
0 Prep for study.

All of the information gathered prior to the VE Study is given to the team members for their use.

Value Engineering Job Plan

The Value Engineering Job Plan was employed in analyzing the project. This process is recommended by
SAVE International and is composed of the following phases:

Information - The objective of this phase was to obtain a thorough understanding of the project’s design
criteria and objectives by reviewing the project’s documents and drawings, cost estimates, and
schedules.

Functional Analysis - The purpose of this phase was to identify and define the primary and secondary
functions of the project. A Functional Analysis System Technique (FAST) was used to quickly define the
functions of the project.
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Creative/Speculation - During this phase the team employed creative techniques such as team
brainstorming to develop a number of alternative concepts that satisfy the project’s primary functions.

Evaluation - The purpose of this phase was to evaluate the alternative concepts developed by the VE
Team during the brainstorming sessions. The team used a number of tools to determine the qualitative
and quantitative merits of each concept.

Development - Those concepts that ranked highest in the evaluation were further developed into VE
recommendations. Narratives, drawings, calculations, and cost estimates were prepared for each
recommendation.

Presentation - The VE Team presented their finding in the form of a written report. In addition, an oral
presentation was made to the owner and the design team to discuss the VE recommendations.

Implementation/Resolution - Evaluate, resolve, document and implement all approved
recommendations.

Pre-Study
Activities

Stage 1 - Pre-Workshop
Stage 2 - Workshop (Job Plan)

Y A

Function .
Information . Speculation Evaluation Results
Phase > Andlysts Phase ' Phase OK?
Phase
A
Presentation < 1 Development
Phase Phase
Stage 3 - Post-Workshop
Results
OK?
Post-Study
Implementation Activities
Figure 10 — Value Engineering Job Plan
Robert Street Improvements Appendix E - 84
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Performance Based Results

Using performance attributes process is an integral part of the value engineering process. This process
provides the cornerstone of the VE process by providing a systematic and structured means of
considering the relationship of a project’s performance and cost as they relate to value. Project
performance must be properly defined and agreed upon by the stakeholders at the beginning of the
value study. The performance attributes and requirements developed are then used throughout the
study to identify, evaluate, and document alternatives.

Introduction

The methodology described herein measures project value by correlating the performance of project
scope and schedule to the project costs. The objective of this methodology is to prescribe a systematic,
structured approach to study and optimize a project’s scope, schedule, and cost.

Value engineering has traditionally been perceived as an effective means for reducing project costs.
This paradigm only addresses one part of the value equation, oftentimes at the expense of overlooking
the role that VE can play with regard to improving project performance. Project costs are fairly easy to
guantify and compare through traditional estimating techniques. Performance is not so easily
guantifiable.

The VE Team Leader will lead the team and external stakeholders through the methodology, using the
power of the process to distill subjective thought into an objective language that everyone can relate to
and understand. The dialog that develops forms the basis for the VE Team understanding of the
performance requirements of the project and to what degree the current design concept is meeting
those requirements. From this baseline, the VE Team can focus on developing alternative concepts that
will quantify both performance and cost and contribute to overall project value.

Performance based value engineering yields the following benefits:

= Builds consensus among project stakeholders (especially those holding conflicting views)

= Develops a better understanding of a project’s goals and objectives

= Develops a baseline understanding of how the project is meeting performance goals and
objectives

= |dentifies areas where project performance can be improved through the VE process

= Develops a better understanding of a VE recommendation’s effect on project performance

= Develops an understanding of the relationship between performance and cost in determining
value

= Uses value as the true measurement for the basis of selecting the right project or design
concept

® Provides decision makers with a means of comparing costs and performance (i.e., costs vs.
benefits) in a way that can assist them in making better decisions.

Methodology

The application of performance based value engineering consists of the following steps:

1. Identify key project (scope and delivery) performance attributes and requirements for the
project
Robert Street Improvements Appendix E - 85
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2. Establish the hierarchy and impact of these attributes upon the project

3. Establish the baseline of the current project performance by evaluating and rating the
effectiveness of the current design concepts

4, Identify the change in performance of alternative project concepts generated by the study

5. Measure the aggregate effect of alternative concepts relative to the baseline project’s

performance as a measure of overall value improvement

The primary goal of value engineering is to improve project value. A simple way to think of value in
terms of an equation is as follows:

Performance
Value =
Cost

Assumptions

Before embarking on the details of this methodology some assumptions need to be identified. The
methodology described in the following steps assumes the project functions are well established.
Project functions are “the what” the project delivers to its users and stakeholders; a good reference for
the project functions can be found in the environmental document’s purpose and need statement.
Project functions are generally well defined prior to the start of the value study. In the event that
project functions have been substantially modified, the methodology must begin a new from the
beginning (Step 1).

Step 1 — Determine the Major Performance Attributes
Performance attributes can generally be divided between Project Scope components (Highway
Operations, Environmental Impacts, and System Preservation) and Project Delivery components.

It is important to make a distinction between performance attributes and performance requirements.
Performance requirements are mandatory. All performance requirements MUST be met by any idea
being considered.

Performance attributes possess a range of acceptable levels of performance. For example, if the project
was the design and construction of a new bridge, a performance requirement might be that the bridge
must meet all current seismic design criteria. In contrast, a performance attribute might be Project
Schedule which means that a wide range of alternatives could be acceptable that had different
durations.

The VE Team Leader will initially request that representatives from Project Team and external
stakeholders identify performance attributes that they feel are essential to meeting the overall need
and purpose of the project. Usually four to seven attributes are selected. It is important that all
potential attributes be thoroughly discussed.

The information that comes out of this discussion will be valuable to both the VE Team and the Project
Owner. It is important that the attribute be discretely defined, and they must be quantifiable in some
form. By quantifiable, it is meant that a useable scale must be delineated with values given on a scale of
0to 10. A “0” indicates unacceptable performance, while a “10” indicates optimal or ideal performance.
The vast majority of performance attributes that typically appear in transportation value studies have
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been standardized. This standardized list can be used “as is” or adopted with minor adjustments as
required. Every effort should be made to make the ratings as objective as possible.

Step 2 — Determine the Relative Importance of the Attributes

Once the group has agreed upon the project’s performance attributes, the next step is to determine
their relative importance in relation to each other. This is accomplished through the use of an
evaluative tool termed in this report as the “Performance Attribute Matrix.”

This matrix compares the performance attributes in pairs, asking the question: “An improvement in
which attribute will provide the greatest benefit to the project relative to purpose and need?” A letter
code (e.g., “@”) is entered into the matrix for each pair, identifying which of the two is more important.
If a pair of attributes is considered to be of essentially equal importance, both letters (e.g., “a/b”) are
entered into the appropriate box. This, however, should be discouraged, as it has been found that in
practice a tie usually indicates that the pairs have not been adequately discussed.

When all pairs have been discussed, the number of “votes” for each is tallied and percentages (which
will be used as weighted multipliers later in the process) are calculated. It is not uncommon for one
attribute to not receive any “votes.” If this occurs, the attribute is given a token “vote”, as it made the
list in the first place and should be given some degree of importance.

Step 3 — Establish the Performance “Baseline” for the Original Design
The next step is to define the baseline as it pertains to each performance attribute. The baseline is then
given a score of 5 on a scale of 0 to 10 for each attribute.

Step 4 — Evaluate the Performance of the VE Recommendations

Once the performance of the baseline has been established for the original design concept, it can be
used to help the VE Team develop performance ratings for individual VE recommendations as they are
developed during the course of the value study. The Performance Measures form at the back of each
recommendation is used to capture this information.

It is important to consider the recommendation’s impact on the entire project, rather than on discrete
components.

Step 5 — Compare the Performance Ratings of Recommendations to the “Baseline” Project

The last step in the process is to develop the performance ratings for the original design concept. The
VE Team groups the recommendation into a scenario (or scenarios) to provide the decision makers a
clear picture of how the recommendations fit together into possible solutions. At least one scenario is
developed to present the VE Team’s consensus of what should be implemented. Additional scenarios
are developed as necessary to present other combinations to the decision makers that should be
considered. The scenario(s) of VE recommendations are rated and compared against the original
concept. The performance ratings developed for the VE Scenarios are entered into the matrix, and the
summary portion of is completed. The summary provides details on net changes to cost, performance,
and value, using the following calculations.

= % Performance Improvement = A Performance VE Strategy / Total Performance Original
Concept

= Value Index = Total Performance / Total Cost (in Millions)

= 9% Value Improvement = A Value Index VE Strategy / Value Index Original Concept
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Reporting

Following the VE Study, the Team Leader assembles all study documentation into the draft/final reports:

=  Publish Results — Prepare a draft and a final VE Study Report; distribute printed and electronic
copies as needed.

The VE Study is complete when the report is issued as a record of the VE Team’s analysis and
development work, as well as the Project Team’s implementation dispositions for the

recommendations.
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